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 NATIONAL INSTITUTE OF 
STATISTICS OF RWANDA

         E-mail : info@statistics.gov.rw
            
Name of the procuring entity:    National Institute of Statistics of Rwanda (NISR)
Covered Financial year          :    From 31st July 2012 to 30th June 2013 
Monthly progress report        :    February 2013
Penalties relating to delays in the execution of the contract

	        Nº
	Title of the tender
	Attributaire/

Successful bidder
	Source of funds
	Montant de l’avenant attribué s’il y a en eu/Amendment if applicable (In Rwf)
	Montant initial du marché/Total amount of the initial tender

(In Rwf)
	Motif de l’avenant/Reasons for amendments or Justifiable reasons
	Montant de penalité de retards s’il y a en eu/Penalties relating to delays in the execution if applicable.

	
	No penalties relating to delays during the execution of the contract in July 2012: 

	-
	-
	-
	-
	-
	0

	
	No penalties relating to delays during the execution of the contract in August 2012

	-
	-
	-
	-
	-
	0

	
	Supply of 1,700 Bicycles for the 2012 Population and Housing Census-

Penalties related to delay in delivery in September 2012
	AKSHAR ® Ltd 
	NSDS Basket Fund
	-
	84,252,000
	-
	Rwf 1,340,102

The delivery of 1,040 bicycles delayed for 26 days=1,040*49,560,1/1000*26=1,340,102

	
	No penalties relating to delays during the execution of the contract in October 2012

	-
	-
	-
	-
	-
	0

	
	No penalties relating to delays during the execution of the contract in November 2012

	-
	-
	-
	-
	-
	0

	
	No penalties relating to delays during the execution of the contract in December  2012

	
	
	
	
	
	

	
	No penalties relating to delays during the execution of the contract in January 2013


	
	
	
	
	
	

	
	No penalties relating to delays during the execution of the contract in February 2013


	
	
	
	
	
	

	
	Total amount of penalties deducted (in Rwf) up to the end of February 2013 
	-
	-
	-
	-
	-
	Rwf 1,340,102




                                                                                                                           Done at Kigali, on 13/03/2013
Prepared by:                                                                                      Approved by:

Alphonse SHUMBUSHO                                                                      Odette MBABAZI
Procurement Officer/NISR                                                            Deputy Director General of Corporate Services
RAPPORT SUR LES AVENANTS & PENALITES DE RETARD/REPORT ON THE CONTRACT AMENDMENT
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