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REPUBLIC OF RWANDA

  NATIONAL INSTITUTE OF 
STATISTICS OF RWANDA

             P.O BOX 6139 KIGALI-RWANDA
         E-mail : info@statistics.gov.rw

          Website: www.statistics.gov.rw

Name of the procuring entity:  National Institute of Statistics of Rwanda (NISR)

Covered period                       : From 1st July 2011 to 30th June 2012 

Monthly progress report       : June 2012

Type of tender                        : Goods

FORMAT OF THE MONTHLY PROGRESS REPORT FOR THE EXECUTION OF THE PROCUREMENT PLAN (article 10 of Ministerial 
order Nº 001/08/10/MIN of 15/01/2008 establishing regulations on public procurement and standard bidding documents)
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1
JULY 2011:

Printing of PVC 
Banners in full 
color 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data 
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 212,400;
- 84,960

Two 
(2) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

80% 28/07/2011
07/07/2011

2 Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 2,574,500
- 151,500
- 1,104,000
- 731,200
- 139,600
- 133,600
- 242,000

100% 07/07/2011
15/07/2011
15/07/2011
22/07/2011
26/07/2011 
02/07/2011
03/07/2011
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3 Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 4,417,450 7
days 
after 
recei
ving 
purch
ase 
order
of 
20th

July 
2011

100
%

31/07/201
1

4 Supply of 100 
tires for the
new twenty(20) 
toyota pick-ups 
4x4-Double 
Cabine used in 
the field by the 
National 
Institute of 
Statistics of 
Rwanda(NISR)

100 tires 
for new 
20 pick-
ups

Nation
al 
Open 
Method

  
UNFP
A 
Budget          
                                                   

6th June 
2011

8th

June 
2011

20th July 
2011

26th July 
2011

Rwf 
15,930,000

10 
days 
after 
recei
ving 
purch
ase 
order
and 
after 
signi
ng 
the 
contr
act

100
%

29th July 
2011
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5 Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT-
MEDIUM 
LEVEL-Fatima

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive 
Bidding

            
                                                  
UNFP
A 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

27th

April 
2011

- 42,728,000 15 
days

100
%

10/08/201
1
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Total amount 
of tenders 
awarded/ July 
2011

Rwf 
68,449,210

1a August 2011:
Printing of PVC 
Banners in full 
color 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps 
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data 
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 2,548,800
- 94,400

Two 
(2) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

80% 10/08/2011
10/08/2011

                                                
a One Year contract - Printing
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2b Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 980,600.
- 2,755,000
- 517,500

100% 12/08/2011
18/08/2011
2/9/2011

05c Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT –
VIP LEVEL

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

             
Ordinar
y 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

20th

April 
2011

- 5,460,000 4 
days

100
%

01/09/201
1

                                                
b One year contract – Hotel in Kigali City
c One year contract – Hotel outside Kigali City
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3d Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 900,000
- 2,058,500
- 1,992,850
- 57,900
- 579,000

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

100
%

10/08/201
1
10/08/201
1
17/08/201
1
27/08/201
1
31/08/201
1

6 Office 
Stationary -
Supply of 
materials of 
enumerators/EI
CV III, 2010 for 
final data 
collection.
2,200 pens,
175 block-
notes, 200 
pencils and 
750 plastic 
bags

One Year 
Contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 699,000

Two 
(2) 
days 
after
recei
ving 
the 
purch
ase 
order
.

100
%

31/8/2011

                                                
d One year contract -Printing
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7 Realization 
and production 
of publicity 
spot for 
sensitization 
the activity of 
pilot census.

1 CD of 
publicity 
spot and 
speech of 
Minister

Nation
al 
Open 
Compe
titive 
Bidding

                                  
                                                  
UNFP
A 
budget

3rd

June
2010

6th

June
2010

15th

Sept.
2010

20th

Sept.
2010

Purchase 
Order dated on 
5/8/11 with 
amount of 
660,000

Fiftee
n 
(15) 
days 
after 
recei
ving 
purch
ase 
order
.

100
%

22/8/2011

6e Office 
Stationary-
Supply of 
materials of 
ICP Price 
Collectors for 
providing 
inputs for 
purchasing 
power parity.
21 rain coats, 
60 pens, 60 
pencils, 21 
umbrella, 60 
enveloppes. 
etc

One Year 
Contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 648,600 

Thre
e (3) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

27/8/2011

                                                
e One year Contract- Stationary
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8 Supply of 21 
hand gloves of 
ICP Price 
Collectors for 
providing 
inputs for 
purchasing 
power parity

21 hand 
gloves of 
ICP 
prices.

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

One year 
contract 

awarded on 
19th April 

2011

One 
year 
contract
awarde
d on 
19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 52,500

Thre
e (3) 
days 
after 
recei
ving 
LPO.

100
%

27/8/2011

6f Office 
Stationary-
Supply of 
materials for 
Dev-Info 
workshop from 
August 29th to 
September 1st, 
2011. 30 
block-notes, 
50 pens, 
30CD,2 
staples, 5 
papers 
ramsA4, 24 
markers.

One Year 
Contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 171,880 

Thre
e (3) 
days
after 
recei
ving 
the 
purch
ase 
order
.

100
%

27/8/2011.

                                                
f One year contract- office stationary
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6g Office 
Stationary
Replenishment 
of the stock-
100 pencils, 
400 rams, 100 
block notes 
A4, 20 
punchers, 20 
scissor

One year 
contract

Nation
al 
Open 
Method

Ordinar
y 
budget

20th Dec. 
2010

              

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 3,421,220 

Fiftee
n 
(15) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

22/8/2011

6h Office 
Stationary -
during the 
fieldwork 
related to four 
(4) modules of 
the manpower 
survey project.
250 block-
notes, 250 
pens,250 
bags, 250 
umbrella, 20 
rams

Nation
al 
Open 
Method

Manpo
wer 
survey 
project

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 2,909,140 

Fiftee
n 
(15) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

31/8/2011

                                                
g One year contract- office stationary
h idem
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09 Supply of 
insurance for 
23 old NISR 
vehicles for the 
period of one 
year.

Insurance 
for 23 old 
vehicles

Reque
st For 
Quotati
on

NSDS 
Basket 
Fund

25/07/20
11

27/07
/
2011

4th August 
2011

04th

August 
2011

Rwf 3,157,870 Thre
e (3) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

31/12/201
1

10 Acquisition of 5 
adaptors for 
laptops used 
by supervisors 
of field 
cartographers 
in data 
collection of 
2012 RPHC.

5 
adaptors

Reque
st For 
Quotati
on

Censu
s 
budget

12/7/201
1

14/7/
2011

8/8/2011 8/8/201
1

Rwf 
100,000

Ten 
(10) 
days 
after 
recei
ving 
LPO.

100
%

13/08/201
1

11 Acquisition of 
40 snake bit kit 
and 30 first aid 
kit for field 
cartographers 
in data 
collection of 
2012 RPHC.

30 first 
aid kit for 
field 
cartograp
hers

Reque
st For 
Quotati
on

Censu
s 
budget

12/7/201
1

14/7/
2011

8/8/2011 8/8/201
1

Rwf 
660,000

One 
(1) 
day 
after 
recei
ving 
LPO.

100
%

15/08/201
1
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6i Office 
Stationary-
Supply of office 
supplies for the 
coordination of 
Local capacity 
Development 
in Data 
Management.

5 rams of 
paper, etc

Nation
al 
Open 
Method

LCD In 
data 
mgt.

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 91,500 

Fiftee
n 
(15) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

12/8/2011

6j Office 
Stationary-
Supply of sixty 
(60) rain coats 
for new 
cartographers 
involved in 
census 
mapping. 60 
rain coats

One year 
contract

Nation
al 
Open 
Method

UNFP
A Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 900,000

Two 
(2) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

7/9/2011

                                                
i One year contract – office stationary
j One year contract stationary
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12 Maintenance of 
NISR Building/ 
Accessories for 
installation of 
air conditioner 
in data entry 
room.
Accessories; 
equipments

One year 
Contract

Nation
al 
Open 
Method

Ordinar
y 
budget.

3rd

June
2010

6th

June
2010

31st

January
2011

10th

Februar
y
2011

Purchase 
Order  with a 
total amount of 
Rwf 633,424 

Fiftee
n 
(15) 
days 
after 
recei
ving 
the 
purch
ase 
order

100
%

15/9/2011

Total amount 
of tenders 
awarded/ 
August 2011

32,628,684

Sub/Total 
cumulative up 
to the end of 
August 2011

101,077,894
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1k September 
2011

Printing of PVC 
Banners in full 
color 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps 
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data 
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 127,440
- 127,440

13/09/2011
29/09/2011

2l Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011m

- 836,000
- 1,564,800
- 630,000
- 1,094,400
- 1,008,000
- 325,600
- 5,610,000
- 582,000

100
%

09/09/2011
13/09/2011
19/09/2011
21/09/2011
22/09/2011
28/09/2011
30/09/2011
30/09/2011

                                                
k One year contract – printing of banners, business cards etc
l One year contract – hotel in Kigali
m One year contract – printing of banners, business cards etc
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05n Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT –
VIP LEVEL

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

             
Ordinar
y 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

20th

April 
2011

- 2,395,000 4
days

100
%

29/09/201
1

3o Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 1,254,500 7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

100
%

21/09/201
1

                                                
n One year contract – Hotel in MUSANZE District VIP – Lapalme Hotel
o One year contract- printing of all NISR docs



16

N
º

T
it

le
 o

f 
th

e 
te

n
d

er

S
iz

e 
o

f 
th

e 
te

n
d

e
r

T
en

d
er

in
g

 m
et

h
o

d
 

o
r 

P
ro

cu
re

m
en

t 
m

et
h

o
d

S
o

u
rc

e 
o

f 
fu

n
d

s

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
p

u
b

lic
at

io
n

 o
r 

T
en

ta
ti

ve
 d

at
e

 f
o

r 
p

u
b

lic
at

io
n

R
ea

l d
at

e 
o

f 
p

u
b

lic
at

io
n

 o
r 

A
ct

u
al

 d
at

e 
fo

r 

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
b

eg
in

n
in

g
 o

f 
th

e 
ex

e
cu

ti
o

n
 o

f 
th

e 
co

n
tr

ac
t 

o
r 

P
la

n
ed

 d
at

e 
fo

r 
st

ar
ti

n
g

 c
o

n
tr

a
ct

 
R

ea
l d

at
e 

o
f 

th
e 

b
eg

in
n

in
g

 o
f 

th
e 

ex
ec

u
ti

o
n

 o
f 

th
e 

co
n

tr
ac

t 
o

r 
A

ct
u

al
 

d
at

e 
fo

r 
st

a
rt

in
g

 
E

st
im

at
ed

 c
o

st
 o

f 
th

e 
co

n
tr

ac
t 

(I
n

 
R

w
f)

 o
r 

C
o

n
tr

ac
t 

am
o

u
n

t

C
o

m
p

le
ti

o
n

 
p

er
io

d
 o

f 
d

el
iv

er
y 

o
r 

D
el

iv
er

y 
p

e
ri

o
d

E
xe

cu
ti

o
n

 
p

ro
g

re
s

s 
st

at
u

s 
in

  
% D

a
te

 o
f 

c
o

m
p

le
ti

o
n

 
o

f 
w

o
rk

s
,

G
o

o
d

s
d

e
li

v
e

ry
 p

e
ri

o
d

 o
r 

A
p

p
ro

v
a

l 
o

f 
c

o
n

s
u

lt
a

n
t 

se
rv

ic
e 

fi
n

a
l
re

p
o

rt

6p Office 
Stationary
Supply of 
materials of 
enumerators.
Contract for 
one year. 200 
pencils,
175 block 
notes, 750 
bags and 
2,200 pens

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 699,000

2 
days

100
%

02/09/201
1

6q Office 
Stationary-
Supply of 
materials of 
enumerators of 
manpower 
survey- 250 
pens,250block-
notes, 250 
pencils,  250 
bags, 250 
umbrella

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 2,909,140

12 
days

100
%

20/09/201
1

                                                
p One year contract – Stationary 
q idem
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13 Supply of 
insurance for 
80 
cartographers 
for surveys 
carried out by 
NISR for the 
period staring 
from 3rd

October to 31st

December 
2011.

80 
cartograp
hers

Nation
al 
Open 
Method

             
UNFP
A 
Budget

3rd

June
2011

6th

June
2011

20th

Sept.
2011

3rd

Oct.
2011

Rwf 1,076,396 3 
mont
hs

100
%

3/10/2011 
up to 
31/12/201
1

14 Supply of 
insurance for 
210 
enumerators 
for Manpower 
survey carried 
out by NISR for 
the period 
staring from 
12th October to 
26th January 
2012.

210 
enumerat
ors

Nation
al 
Open 
Method

             
UNFP
A 
Budget

3rd

June
2011

6th

June
2011

20th

Sept.
2011

3rd

Oct.
2011

Rwf 2,815,952 4 
mont
hs

100
%

12/10/201
1 u p to 
26/01/201
2
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15

OCTOBER 
2011

Realization, 
design and 
production of 
radio publicity 
spot for the 
Manpower 
Survey which 
was started on 
the 11th Oct.11 
to 14th Jan. 
2012

1 CD-RW 
publicity 
spot 
produced

Reque
st For 
Quotati
on or 
Reque
st For 
pro-
forma 
invoice
s

                    
                                                 
NSDS 
Basket 
Fund

7th

October
2011

10th

Octo
ber
2011

10th

October
2011

10th

October
2011

Rwf 460,000 3 
days

100
%

14/10/201
1 

2r Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 14,289,800
- 144,800

100% 11/10/2011
27/10/2011

                                                
r One year contract – Hotel in Kigali
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05s Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT –
VIP LEVEL

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

             
Ordinar
y 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

20th

April 
2011

- 3,624,500 4 
days

100
%

15/10/201
1

05t Hotel 
Facilitation for : 
Training 
workshops, 
trainings, 
seminars and 
other similar 
events 
organized by 
NISR in North-
Western 
Province
Belvedere 
Hotel

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
fund(1
08,000,
000Rw
f-
BTC 
Fund(2
1,385,0
00Rwf)

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

28th

April 
2011

- 3,035,583
- 2,940,211

5 
days/
25-
30/ 
03/20
12

100
%

11/10/201
1
11/10/201
1

                                                
s One year contract – Hotel outside Kigali city
t One year contract – Hotel outside Kigali city
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3u Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 271,400
- 2,439,336

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

100
%

12/10/201
1
13/10/201
1

16 Supply of 20 
cartridges for 5 
kyocera KM-
2560 digital 
photocopier/co
ntract for one 
year period-

One year 
contract

Nation
al 
Open 
Method

Ordinar
y
budget

6th

Jan.
2011

9th

Jan.
2011

15th April 
2011

28th

April 
2011

Purchase 
Order  with a 
total of Rwf 
2,447,320 

20 
days 

100
%

19/10/201
1

                                                
u One year contract – Printing of NISR docs
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5v Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT-
MEDIUM 
LEVEL-Fatima

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive 
Bidding

            
                                                  
UNFP
A 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

27th

April 
2011

- 8,378,400 15 
days

100
%

26/10/201
1 

17 Training on 
data collection 
tools at 
Ruhango 
District from 
17th to 21st

October 2011

20 
participan
ts for 4 
days

Reque
st For 
Quotati
on or 
Reque
st For 
pro-
forma 
invoice
s

                                               
                                                

LCD-
Data 
Manag
ement 
Project

   11th

October
2011

13th

Octo
ber
2011

13th

October
2011

21st

October
2011

Rwf 1,932,400 5 
days

100
%

21/10/201
1 

                                                
v One year contract – Hotel in Musanze medium level
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18 Realization, 
design and 
production of 
radio publicity 
spot for the 
Manpower 
survey which 
was started on 
the 11th

Oct.2011 to 
January 14th,
2012.

1 CD-RW 
publicity 
spot 
produced

Reque
st For 
Quotati
on or 
Reque
st For 
pro-
forma 
invoice
s

                                                  
                                
NSDS 
Basket 
Fund

15th

October
2011

26th

Oct.
2011

28h

Octob.
2010

31st

Octob.
2010

Rwf 880,000 3 
days

100
%

31/10/201
1 

1w November 
2011:

Printing of PVC 
Banners in full 
color 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps 
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data 
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 297,360 2 
days

80% 16/11/2011

                                                
w One year contract – printing of banners, business cards etc
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2x Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 1,174,600
- 945,000
- 1,834,500
- 1,990,800
- 250,800

100% 03/11/2011
11/11/2011
14/11/2011
18/11/2011
24/11/2011

3y Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 5,354,500
- 343,785

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

100
%

15/11/201
1
24/11/201
1

                                                
x One year contract – hotel in Kigali
y One year contract – printing of all NISR docs
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19 Realization, 
design and 
production of 
radio publicity 
spot for the 
African 
Statistical Day 
organized on 
the 18th

November 
2011 at Serena 
Hotel.

1 CD-RW 
publicity 
spot 
produced

Reque
st For 
Quotati
on or 
Reque
st For 
pro-
forma 
invoice
s

                                                  
                                                 
NSDS 
Basket 
Fund

31st

October
2011

9th

Nov.
2011

11th

Nov.
2010

15th

Nov.
2010

Rwf 460,000 3 
days

100
%

18/11/201
1 

20 Supply of high 
resolution 
satellite image 
to the NISR

851 sq 
Km/Level 
1B

Nation
al 
Open 
Method

UNFP
A
Budget

12th
Sept.
2011

15th

Sept.
2011

15th

Nov.
2011

21st

Nov.
2011

Rwf 
22,000,000

50 
days

100
%

10/01/201
2

21 Supply of 
cartridges for 
NISR 
Printers/One 
year contract.

4 cyans, 
4 red, 4 
yellow 
and 4 
black

Nation
al 
Open 
Method

Ordinar
y 
Budget

20th

Dec. 
2010

22nd

Dec.
2010

28th

Febr.
2011

3rd

March
2011

Purchase 
Order  with a 
total of Rwf 
3,006,834 

30 
days

100
%

15/12/201
1

22 Accommodatio
n service at 
Kigali Serena 
Hotel during 
the African 
Statistical Day 
on the 18th

Nov. 2011

100 
participan
ts on the 
18th Nov. 
2011

Single 
Sourc
e 
Metho
d

             
                                           
NSDS 
Basket 
Fund

     

8th

Nov.
2011

11th

Nov.
2011

16th

Nov.
2011

18th

Nov.
2011

Rwf 
2,255,000

Imme
diate 

100
%

18/11/201
1



25

N
º

T
it

le
 o

f 
th

e 
te

n
d

er

S
iz

e 
o

f 
th

e 
te

n
d

e
r

T
en

d
er

in
g

 m
et

h
o

d
 

o
r 

P
ro

cu
re

m
en

t 
m

et
h

o
d

S
o

u
rc

e 
o

f 
fu

n
d

s

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
p

u
b

lic
at

io
n

 o
r 

T
en

ta
ti

ve
 d

at
e

 f
o

r 
p

u
b

lic
at

io
n

R
ea

l d
at

e 
o

f 
p

u
b

lic
at

io
n

 o
r 

A
ct

u
al

 d
at

e 
fo

r 

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
b

eg
in

n
in

g
 o

f 
th

e 
ex

e
cu

ti
o

n
 o

f 
th

e 
co

n
tr

ac
t 

o
r 

P
la

n
ed

 d
at

e 
fo

r 
st

ar
ti

n
g

 c
o

n
tr

a
ct

 
R

ea
l d

at
e 

o
f 

th
e 

b
eg

in
n

in
g

 o
f 

th
e 

ex
ec

u
ti

o
n

 o
f 

th
e 

co
n

tr
ac

t 
o

r 
A

ct
u

al
 

d
at

e 
fo

r 
st

a
rt

in
g

 
E

st
im

at
ed

 c
o

st
 o

f 
th

e 
co

n
tr

ac
t 

(I
n

 
R

w
f)

 o
r 

C
o

n
tr

ac
t 

am
o

u
n

t

C
o

m
p

le
ti

o
n

 
p

er
io

d
 o

f 
d

el
iv

er
y 

o
r 

D
el

iv
er

y 
p

e
ri

o
d

E
xe

cu
ti

o
n

 
p

ro
g

re
s

s 
st

at
u

s 
in

  
% D

a
te

 o
f 

c
o

m
p

le
ti

o
n

 
o

f 
w

o
rk

s
,

G
o

o
d

s
d

e
li

v
e

ry
 p

e
ri

o
d

 o
r 

A
p

p
ro

v
a

l 
o

f 
c

o
n

s
u

lt
a

n
t 

se
rv

ic
e 

fi
n

a
l
re

p
o

rt

6z Office 
stationary-
Supply of 
materials of 
enumerators.
35 reams, 500 
pens, 145 
pens, 5 
registers,4 
ecritoires, 
2staplers, 5 
staples.

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 196,150

7 
days

100
%

22/11/201
1

6aa Office 
Stationary-
Supply of 
materials of 
enumerators.
100 reams A3

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 800,000

4 
days

100
%

22/11/201
1

23 Supply of 14 
drums, 14 
fuser, 21 
toners, 1 logic 
card, 2 drums, 
2 toners, 4 
staple housing, 
2 dadh for 
Xerox, etc.

One year 
Contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund  
                                                    

20th

Dec. 
2010

22nd

Dec.
2010

31st

August
2011

13th

Septem
ber
2011

Rwf 
20,683,040

78 
days

100
%

Last 
delivery 
note 
signed on 
29/11/201
1

                                                
z One year contract - stationary
aa idem
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Tenders 
awarded/Sept
ember, 
October and 
November 
2011

Rwf 
125,491,787

Sub/Total 
cumulative up 
to the end of 
November 
2011

Rwf 
226,569,681

1bb

December 
2011:

Printing of PVC 
Banners in full 
color 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps 
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data 
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 2,187,484 Two 
(2) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

80% 27/12/2011

                                                
bb One year contract – printing of banners, business cards etc
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2cc Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 398,000
- 139,200
- 189,000
- 3,442,400

100% 13/12/2011
15/12/2011
15/12/2011
29/12/2011

24 Supply of 
cafeteria
consumables 
A. (mineral 
water, sugar, 
milk, etc)
-Purchase of 
10 mineral 
water of 20 
liters without 
bottle;
-Purchase of 
10 bottles of 
mineral water 
of 20 liters.

One year 
contract

Nation
al 
Open 
Method

Ordinar
y 
budget

3rd

June 
2010

6th

June
2010

31st

December 
2010

25th

January
2011

Rwf 263,670
with purchase 
order no -
L1202/00902 
of 8/12/2011

5 
days

100
%

13/12/201
1

                                                
cc One year contract – hotel in Kigali city
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24dd Supply of 
cafeteria
consumables 
A. Supply 
mineral water 
for 42 coders 
and 37 
staff/data entry 
of manpower 
survey

84 waters 
for 
codificatio
n and 74 
in data 
entry

Nation
al 
Open 
Method

             
                                                    
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March
2011

29th

March 
2011

Rwf 
416,800

5 
days 

100
%

23/12/201
1

Tenders 
awarded/
December 
2011

Rwf 7,036,554

Total 
cumulative up 
to the end of 
December 
2011
(In Rwf)

Rwf 
233,606,235

                                                
dd One year contract – cafeteria materials
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25

January 2012

Hiring a 
company to 
cover video 
coverage of 
African 
Statistics Week 
on the 14th

November 
2011 at Huye 
District and on 
the 18th Nov.11 
in Kigali at 
Serena Hotel.

3 days Reque
st For 
Quotati
on

NSDS 
Basket 
Fund

5th Nov. 
2011

7th

Nov.
2011

10th Nov. 
2011

11th

Nov.201
1

Rwf 450,000 3 
days

100
%

14th up to 
18th

Nov.2011
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1ee Printing of PVC 
Banners in full 
colour 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps 
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 491,470
- 141,600
- 1,032,500
(LPO in 
January 2012)

Two 
(2) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

80% 23/01/2012
27/01/2012
03/02/2012

                                                
ee One year contract – printing of banners, business cards etc
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2ff Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 332,000
- 724,000
- 276,800(LP

O made in 
Jan 2012)

- 341,800(LP
O made in 
jan 2012)

100% 20/01/2012
20/01/2012
08/12/2011

15/12/2011

26 Hiring 2 big 
screens to be 
used during 
the launch of 
the results of 
EICV III, DHS 
IV and EDPRS 
2.

2 big 
screens 
to be 
used on 
the 7th

Feb.2012

Single 
source

NSDS 
Basket 
Fund

- - - 31st

Jan. 
2012

Rwf 630,000 7th

Feb. 
2012

100
%

7th Feb. 
2012

27 Lunch of 
EDPRS2, 
dissemination 
of EICV3 and 
DHS 4

7/2/2012 Single 
Source
-
SERE
NA 
HOTEL

NSDS 
Basket 
Fund

- - - 25th

Jan. 
2012

Rwf 
14,269,000

1 day 100
%

7/02/2012

                                                
ff One year contract – hotel in Kigali City
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6gg Office 
Stationary:
Supply of 500 
bags for 
conference 
meetin- 500 
bags g/7th Feb. 
2012

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 2,500,000

6  
days

100
%

30/01/201
2

Tenders 
awarded/
January 2012

Rwf      
21,189,170

Total 
cumulative up 
to the end of 
January 2012
(In Rwf)

Rwf 
254,795,405

2hh

February 
2012-

Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 300,600
- 276,800

100
%

03/02/2012
17/02/2012

                                                
gg One year contract - stationary
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5ii Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT-
MEDIUM 
LEVEL-Fatima

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive 
Bidding

            
                                                  
UNFP
A 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

27th

April 
2011

- 240,000 15 
days

100
%

25/02/201
2

3jj Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 28,284,364
- 1,045,362
- 558,360,000
(28th Feb 2012-
printing of 
census 
questionnaires)

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

100
%

28/02/201
2
28/02/201
2
30/06/201
2

                                                                                                                                                                                                                                          
hh One year contract – hotel in Kigali City
ii One year contract – Hotel in Musanze medium level
jj One year contract – printing of all NISR docs
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28 Supply of 
vehicle 
insurance for 
new 20 picks-
ups Toyota 
4x4.

3/02/2012
. 
Insurance 
for 20 
vehicles

Reque
st For 
Quotati
on to 
all 
insuran
ce 
compa
nies

Ordinar
y 
budget                                                    

1st Feb. 
2012

3rd

Feb.
2012

8TH

Feb. 2012
8th

Feb.
2012

Rwf 1,758,360 Imme
diate

100
%

08/02/201
2

6kk Office 
stationary
Supply of 1500 
envelopes A3, 
25 reams of 
paper A4 and 
24 paquets of 
rubber bands

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

Purchase 
Order  with a 
total of Rwf 
324,500 

3 
days

100
%

13/02/201
2

Total amount 
of tenders 
awarded/
February 2012

Rwf 
590,589,986

Total 
cumulative up 
to the end of 
February 2012
(In Rwf)

Rwf 
845,385,391

                                                
kk One year contract - Office stationary 
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29 March 2012-

Supply toners
and drums for 
canon IR7105 
biggest 
photocopier
and canon 
IR5030i big 
color 
photocopier
N.B: This 
supply should 
have been 
reported for 
the progress 
report of the 
month of 
November 
2011

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

African 
Develo
pment 
Bank 
Budget 
line 2

20th

Sep. 
2010

22nd

Sep.
2010

14th

December 
2010

27th

Decemb
er 2010; 
Contrac
t of one 
year

Purchase 
Order of Rwf 
15,730,014 
done on 17th

Nov 2011

5 
days/
17-
21/ 
11/20
12

100
%

21/11/201
1
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1ll Printing of PVC 
Banners in full 
color 1mx3m; 
1x2m, 
invitation 
cards, 
business 
cards, stamps 
and other 
related 
materials for all 
events 
organized by 
NISR (Contract 
for one year)

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Method

LCD-
Data 
Manag
ement 
Project 

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

30th

April 
2011

- 212,400
- 339,840

Two 
(2) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

80% 12/03/2012
18/03/201
2

2mm Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 1,048,000
- 111,000
- 228,200
- 268,800
- 200,000
- 200,400

100
%

06/03/2012
09/03/2012
09/03/2012
23/03/2012
30/03/2012
28/03/2012

                                                
ll One year contract – Banners, business cards,etc
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05nn Hotel 
Facilitation for 
Training 
workshops, 
trainings, 
meetings, 
seminars and 
other related 
services 
Eastern 
PROVINCE-
Dereva Hotel

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
fund(1
08,000,
000Rw
f-
BTC 
Fund(2
1,385,0
00Rwf)

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

28th

April 
2011

Purchase 
Order of Rwf 
23,695,000

5 
days/
18-
23/ 
03/20
12

100
%

23/03/201
2

05oo Hotel 
Facilitation for : 
Training 
workshops, 
trainings, 
seminars and 
other similar 
events 
organized by 
NISR in 
South-
Western 
Province
Bethanie Hotel

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
fund(1
08,000,
000Rw
f-
BTC 
Fund(2
1,385,0
00Rwf)

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

28th

April 
2011

Purchase 
Order of Rwf 
23,355,000

5 
days/
18-
23/ 
03/20
12

100
%

23/03/201
2

                                                                                                                                                                                                                                          
mm One year contract –Hotel in Kigali City
nn One year contract – Hotel outside Kigali City
oo One year contract – Hotel outside Kigali City
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5pp Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT-
MEDIUM 
LEVEL-Fatima

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive 
Bidding

            
                                                  
UNFP
A 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

27th

April 
2011

- 23,400,000 15 
days

100
%

30/03/201
2

05qq Hotel 
Facilitation for : 
Training 
workshops, 
trainings, 
seminars and 
other similar 
events 
organized by 
NISR in North-
Western 
Province
Belvedere 
Hotel

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
fund(1
08,000,
000Rw
f-
BTC 
Fund(2
1,385,0
00Rwf)

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

28th

April 
2011

- 39,835,384 5 
days/
25-
30/ 
03/20
12

100
%

30/03/201
2

                                                
pp One year contract – hotel outside Kigali City
qq One Year contract – One year contract – Hotel outside Kigali City
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3rr Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 1,146,936
- 375,063
- 688,186

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

100
%

12/03/201
2
12/03/201
2
17/03/201
2

6ss Office 
Stationary
items for LCD-
DM Project-
50 reams of 
paper, 300 
pens, 100 not-
books A5

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

Purchase 
Order  with a 
total amount of 
Rwf 246,000 

Thre
e (3) 
days 
after 
recei
ving 
the 
purch
ase 
order
.

100
%

26/03/201
1.

                                                
rr One year contract: printing of all NISR docs
ss On year contract - stationary



40

N
º

T
it

le
 o

f 
th

e 
te

n
d

er

S
iz

e 
o

f 
th

e 
te

n
d

e
r

T
en

d
er

in
g

 m
et

h
o

d
 

o
r 

P
ro

cu
re

m
en

t 
m

et
h

o
d

S
o

u
rc

e 
o

f 
fu

n
d

s

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
p

u
b

lic
at

io
n

 o
r 

T
en

ta
ti

ve
 d

at
e

 f
o

r 
p

u
b

lic
at

io
n

R
ea

l d
at

e 
o

f 
p

u
b

lic
at

io
n

 o
r 

A
ct

u
al

 d
at

e 
fo

r 

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
b

eg
in

n
in

g
 o

f 
th

e 
ex

e
cu

ti
o

n
 o

f 
th

e 
co

n
tr

ac
t 

o
r 

P
la

n
ed

 d
at

e 
fo

r 
st

ar
ti

n
g

 c
o

n
tr

a
ct

 
R

ea
l d

at
e 

o
f 

th
e 

b
eg

in
n

in
g

 o
f 

th
e 

ex
ec

u
ti

o
n

 o
f 

th
e 

co
n

tr
ac

t 
o

r 
A

ct
u

al
 

d
at

e 
fo

r 
st

a
rt

in
g

 
E

st
im

at
ed

 c
o

st
 o

f 
th

e 
co

n
tr

ac
t 

(I
n

 
R

w
f)

 o
r 

C
o

n
tr

ac
t 

am
o

u
n

t

C
o

m
p

le
ti

o
n

 
p

er
io

d
 o

f 
d

el
iv

er
y 

o
r 

D
el

iv
er

y 
p

e
ri

o
d

E
xe

cu
ti

o
n

 
p

ro
g

re
s

s 
st

at
u

s 
in

  
% D

a
te

 o
f 

c
o

m
p

le
ti

o
n

 
o

f 
w

o
rk

s
,

G
o

o
d

s
d

e
li

v
e

ry
 p

e
ri

o
d

 o
r 

A
p

p
ro

v
a

l 
o

f 
c

o
n

s
u

lt
a

n
t 

se
rv

ic
e 

fi
n

a
l
re

p
o

rt

30 2012 
Population 
and Housing 
Census 
Project:
SUPPLY OF 
STATIONARY 
FOR THE 
2012 CENSUS 
PROJECT

Different 
office 
stationary 
such as 
pens, 
note-
books, 
etc for 
2012 
Census 
Project

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

108,574,600 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

31 SUPPLY OF 
FURNITURE 
FOR THE 
2012 CENSUS 
PROJECT

1,327 
metallic 
shelves, 
100 
metallic 
cases, 4 
metallic 
filing 
cabinets, 
120 
chairs, 12 
tables

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

168,702,830 
for lot no1 and
17,983,200 for 
lot no2.
Total=
186,686,030

60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

32 SUPPLY OF 
CAPS AND T-
SHIRTS

27,000ca
ps, 
27,000t-
shirts

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

76,122,000 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012
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33 SUPPLY OF 
BICYCLES

1,700 Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

84,252,000 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

34 SUPPLY OF 
PROMOTINAL 
MATERIALS

750banne
rs,170,00
0posters, 
500sticke
rs, 150 
bus 
stickers; 
60 
billboards

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

348,318,000 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

35 SUPPLY OF 
BAGS, 
BADGES AND 
UMBRELLAS

26,000ba
gs; 
26,000ba
dges; 
26,000 
umbrellas

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

159,900,000 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

36 SUPPLY OF 
RECHARGEA
BLE 
TORCHES, 
RADIOS AND 
BATTERIES

20,320bat
teries; 
635 
radios; 
12,000 
torches

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

90,812,682 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012
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37 SUPPLY OF IT 
EQUIPMENTS

1,200 
blank CD-
RW; 20 
extension 
cables; 
35 
laptops

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

21,709,000 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

38 SUPPLY OF 
FIRE 
FIGHTING 
EQUIPEMENT

5 
extinguish
ers 5kg; 4 
extinguish
ers 10kg, 
20 smoke 
detectors

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

3,510,000 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

39 SUPPLY OF 
FIRST AID 
TOOL KITS

460 first 
aid tool 
kits

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

15th

Decemb
er 2011

03rd

Janu
ary 

2012

21st March 
2012 

02nd

April 
2012

6,895,400 60 
days 
after 
contr
act 
signa
ture

70% 31st May 
2012

Total amount 
of tenders 
awarded/
March 2012

Rwf 
1,217,859,935

Total 
cumulative up 
to the end of 
March 2012
(In Rwf)

Rwf 
2,063,245,326
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2tt April 2012

Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 200,400
- 213,500

80% 14/04/2012
16/04/2012

40 Cafeteria items 
for LCD-DM 
Project

14kg 
sugar, 
7ctns 
milk,14 
ctn water 
10kg 
coffee,10
kg tea, 
juices etc

Reque
st for 
Quotati
on

PSCB
S-BTC 
Budget

20 
March 
2012

20 
Marc

h 
2012

22 March 
2012

12th

April 
2012

403,650

03/04/2012

5day
s

100
%

15/04/201
5

                                                
tt One year contract –Hotel in Kigali City
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3uu Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 75,493,552
Purchase order 
done on 24th

April 2012
- 370,709

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

75% En June 
2012

23/04/201
2

2vv Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                                
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 3000,000
(general staff 
meeting on 
labour day)

80% 30/04/2012

                                                
uu One year contract – printing of all NISR docs
vv One year contract- Hotel in Kigali
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05ww Sourcing of 
Hotel to 
organize a 
workshop of 
training, 
seminars, 
meetings, etc 
in MUSANZE 
DISTRICT-
MEDIUM 
LEVEL-Fatima

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive 
Bidding

            
                                                  
UNFP
A 
budget

20th

Dec. 
2010

22nd

Dec.
2010

15th April 
2011

27th

April 
2011

- 240,000
- 180,000

15 
days

100
%

17/04/201
2
26/04/201
2

6xx Office 
Stationary
items for LCD-
DM Project-
50 reams of 
paper, 300 
pens, 100 not-
books A5

One year 
contract

Nation
al 
Open 
Method

NSDS 
Basket 
Fund

20th Dec. 
2010

                   

22nd

Dec.
2010

15th April 
2011

19th

April 
2011

- Purchase 
Order  with a 
total amount of 
Rwf 3,107,000

Done on
13/04/2012
- 246,000

Thre
e (3) 
days 
after 
recei
ving 
the 
purch
ase 
order

100
%

15/04/201
2.\

12/04/201
2

Total of 
tenders 
awarded in 
the month of 
April 2012

83,454,811

                                                
ww One year contract –Hotel in Musanze Medium level
xx One year contract- Office stationary
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Total 
cumulative up 
to the end of 
April 2012
(In Rwf)

2,146,700,137

2yy May 2012

Hotel facility in 
Kigali City for 
meeting, 
workshops, 
seminars, 
training, exam 
sessions, 
general staff 
meetings, etc-
ONE YEAR 
CONTRACT.

ONE 
YEAR 
CONTRA
CT

Nation
al 
Open 
Compe
titive-
Contra
ct 
signed 
on 29th

March 
2011 

                   
Ordinar
y 
budget      

20th

Dec. 
2010

22nd

Dec.
2010

15th March 
2011

29th

March 
2011

- 905,600Frw
(Meeting 
between NISR 
and Directors of 
Training  
centres-Census 
Project)

90% 15/05/2012

                                                
yy One year contract- Hotel in Kigali
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3zz Printing all 
NISR 
documents 
such as 
Census 
questionnaires 
and 
enumerator’s 
manuals, 
brochures, 
other 
manuals+ all 
publications of 
NISR 

One year 
contract

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

25th

March
2010

28th

Marc
h

2010

10th

August
2010

18th

August
2010

- 212,922 Rwf 
(printing & 
binding of 60 
vehicle log 
books)

7 
days 
after 
recei
ving 
purch
ase 
order 
of 
20th

July 
2011

85% 16/05/201
2

41 Supply of 
Symantec 
antivirus with 
250 licenses to 
protect servers 
and computers 

991,980 
Rwf

Nation
al 
Open 
Method

NSDS 
Basket 
Fund      

15th

March
2012

15th

Marc
h

2012

17th

June 2012
17th

June 
2012

- 991,980 Rwf 14
days 
after 
recei
ving 
purch
ase 
order 

100
%

17/6/2012

42 Supply & 
installation of 
modular 
furniture for 13 
spaces in data 
entry room

13 
spaces

Nation
al 
Open 
Method

NSDS 
Basket 
Fund      

15th

March
2012

25th

Marc
h

2012

20th

April 2012
03rd

May 
2012

- 3,445,364
Rwf 

15
days 
after 
recei
ving 
purch
ase 
order 

100
%

30/5/2012

                                                
zz One year contract - Printing
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43 Supply of 
Digital Camera 
for staff 
recruitment 
process 
recording

1 Digital 
camera

Reque
st For 
Quotati
on

Ordinar
y 
Budget

Short list 24/1/
2012

01/02/2012 17/05/2
012

979,400 Rwf 1 day 
after 
Purc
hase 
Order

100
%

17/5/2012

44 NISR website 
hosting for 5 
months

5 months 
hosting 

Reque
st For 
Quotati
on

NSDS 
Basket 
Fund      

Short list 29/5/
2012

27/4/2012 31/05/2
012

968,780 Rwf 1 day 
after 
Purc
hase 
Order

100
%

31/5/2012

Total of 
tenders 
awarded in 
the month of 
May 2012

7,504,046

45 June 2012
Supply of 35 
USB Modems 
MF190 and 3 
months 
subscription on 
post paid plat 
fee for 2012 
Population and 
Housing 
Census 
Coordinators

35 
Modems

Reque
st for 
Quotati
on

NSDS 
Basket 
Fund

20th June 
2012

20th

June 
2012

23rd June 
2012

28th

June 
2012

2,520,000 Rwf 3 
Days

100
%

28th June 
2012
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46 Purchase and 
installation of 
10 double 
curtains for the
former OGM 
office

10 
Curtains

Reque
st for 
Quotati
on

Ordinar
y 
Budget

26th June 
2012

26th

June 
2012

28th June 
2012

28th

June 
2012

889,401 Rwf 3 
Days

100
%

28th June 
2012

47 Purchase of 
closer user 
group 
communication  
services

For 4,358 
Users

Reque
st for 
Quotati
on

NSDS 
Basket 
Fund

15th June 
2012

15th

June 
2012

15th July 
2012

04th

August 
to 04th

Septem
ber   
2012

30,506,000 
Rwf

15 
days

100
%

04th

September 
2012

48 Supply and 
cutting of 40 
Reams of 
paper A3 size 
format

40 reams Reque
st for 
Quotati
on

NSDS 
Basket
Fund

12th June 
2012

12th

June 
2012

14th June 
2012

27th

June    
2012

472,000 Rwf 15 
days

100
%

27th June 
2012

49 Supply of 200 
chains of 6 
Meters for 
securing 1,700 
bicycles stored 
outside

200 
chains

Reque
st for 
Quotati
on

NSDS 
Basket 
Fund

20th  
June 
2012

20th

June 
2012

25th June 
2012

27th

June    
2012

300,000 Rwf 15 
days

100
%

27th June 
2012



50

N
º

T
it

le
 o

f 
th

e 
te

n
d

er

S
iz

e 
o

f 
th

e 
te

n
d

e
r

T
en

d
er

in
g

 m
et

h
o

d
 

o
r 

P
ro

cu
re

m
en

t 
m

et
h

o
d

S
o

u
rc

e 
o

f 
fu

n
d

s

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
p

u
b

lic
at

io
n

 o
r 

T
en

ta
ti

ve
 d

at
e

 f
o

r 
p

u
b

lic
at

io
n

R
ea

l d
at

e 
o

f 
p

u
b

lic
at

io
n

 o
r 

A
ct

u
al

 d
at

e 
fo

r 

D
at

e 
p

la
n

n
ed

 f
o

r 
th

e 
b

eg
in

n
in

g
 o

f 
th

e 
ex

e
cu

ti
o

n
 o

f 
th

e 
co

n
tr

ac
t 

o
r 

P
la

n
ed

 d
at

e 
fo

r 
st

ar
ti

n
g

 c
o

n
tr

a
ct

 
R

ea
l d

at
e 

o
f 

th
e 

b
eg

in
n

in
g

 o
f 

th
e 

ex
ec

u
ti

o
n

 o
f 

th
e 

co
n

tr
ac

t 
o

r 
A

ct
u

al
 

d
at

e 
fo

r 
st

a
rt

in
g

 
E

st
im

at
ed

 c
o

st
 o

f 
th

e 
co

n
tr

ac
t 

(I
n

 
R

w
f)

 o
r 

C
o

n
tr

ac
t 

am
o

u
n

t

C
o

m
p

le
ti

o
n

 
p

er
io

d
 o

f 
d

el
iv

er
y 

o
r 

D
el

iv
er

y 
p

e
ri

o
d

E
xe

cu
ti

o
n

 
p

ro
g

re
s

s 
st

at
u

s 
in

  
% D

a
te

 o
f 

c
o

m
p

le
ti

o
n

 
o

f 
w

o
rk

s
,

G
o

o
d

s
d

e
li

v
e

ry
 p

e
ri

o
d

 o
r 

A
p

p
ro

v
a

l 
o

f 
c

o
n

s
u

lt
a

n
t 

se
rv

ic
e 

fi
n

a
l
re

p
o

rt

50 Publication of 
one page in 
Rwanda 
Investor hand 
book 
2012/2013 
containing 
some results 
from EICV3 
and DHS4 for 
NISR

On page Single 
Source

NSDS 
Basket 
Fund

July   
2012

1,500,000 Rwf 1 
year

100
%

June 2013

51 Publication of 
two pages in 
Rwanda 
Dispatch for 
the 18th

Liberation 
anniversary 
containing 
some results 
from EICV3 
and DHS4 for 
NISR

Two 
pages

Single 
Source

NSDS 
Basket 
Fund

July    
2012

1,300,000 Rwf 1 
week
s

100
%

18th July 
2013
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05aaa Sourcing of 
Hotel to 
organize a 
workshop of 
trainings, 
seminars, 
meetings, etc 
in East 
Province/BUG
ESERA –  
LEVEL2

RENEWED
OF ONE 
YEAR 
CONTRA
CT-
Training 
of 2012 
Census 
for 178 
participan
ts

Nation
al 
Open 
Method

             
Ordinar
y 
budget
and all 
other 
budget
s

15th Feb 
2012

15th

Feb 
2012

15th April 
2012

02nd

July 
2012

Contract of 
2011 renewed 
after 
ITC&Managem
ent decision
- 40,729,000
Rwf (LPO 
L1202/02521 
to Café de 
NYAMATA)

12
days

100
%

14Th July 
2012

52 Sourcing of 
Hotel to
organize a 
workshop of 
trainings, 
seminars, 
meetings, etc 
in South 
Province and 
in Gicumbi 
District/MUHA
NGA-  LEVEL2

Two 
YEARS
CONTRA
CT-
Training 
of 2012 
Census 
for 208
participa
nts

Nation
al 
Open 
Method

             
Ordinar
y 
budget
and all 
other 
budget
s

15th Feb 
2012

15th

Feb 
2012

15th April 
2012

02nd

July 
2012

New Contract 
awarded 
through tender 
process
- 57,520,000 to 
Centre St 
André

12
days

100
%

14Th July 
2012

                                                
aaa One year Contract – Hotel outside Kigali City- renewal
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05bbb Sourcing of 
Hotel to 
organize a 
workshop of 
trainings, 
seminars, 
meetings, etc 
in West 
Province/KAR
ONGI-  
LEVEL2

RENEWED
OF ONE 
YEAR 
CONTRA
CT-
Training 
of 2012 
Census 
for 192 
participan
ts

Nation
al 
Open 
Method

             
Ordinar
y 
budget
and all 
other 
budget
s

15th Feb 
2012

15th

Feb 
2012

15th April 
2012

02nd

July 
2012

Contract of 
2011 renewed 
after 
ITC&Managem
ent decision
- 57,850,000
Rwf (LPO 
L1202/02517 
to Bethany 
Investment 
Group

12
days

100
%

14Th July 
2012

05ccc Sourcing of 
Hotel to 
organize a 
workshop of 
trainings, 
seminars, 
meetings, etc 
in North 
Province/MUS
ANZE-  
LEVEL2

RENEWED
OF ONE 
YEAR 
CONTRA
CT-
Training 
of 2012 
Census 
for 178 
participan
ts

Nation
al 
Open 
Method

          
Ordinar
y 
budget
and all 
other 
budget
s

15th Feb 
2012

15th

Feb 
2012

15th April 
2012

02nd

July 
2012

Contract of 
2011 renewed 
after 
ITC&Managem
ent decision
- 41,938,000 
Rwf (LPO 
L1202/02518 
to Centre de 
Pastoral Notre 
Dame de 
Fatima

12
days

100
%

14Th July 
2012

                                                
bbb One year contract – Hotel outside Kigali City - renewal
ccc One year contract – Hotel outside Kigali City - renewal
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52ddd Sourcing of 
Hotel to 
organize a 
workshop of 
trainings, 
seminars, 
meetings, etc 
in South 
Province/HUY
E-  LEVEL2

Two 
YEARS
CONTRA
CT-
Training 
of 2012 
Census 
for 70 
participa
nts

Nation
al 
Open 
Method

             
Ordinar
y 
budget
and all 
other 
budget
s

15th Feb 
2012

15th

Feb 
2012

15th April 
2012

02nd

July 
2012

New Contract 
awarded 
through tender 
process
- 15,480,000 to 
Centre Mere 
du Verbe

12
days

100
%

14Th July 
2012

53 Supply of IT 
Equipments for 
LCD-DATA 
Management 
Project to 
distribute to all 
Sectors

-186 
desktops’
-186 
UPS;
-68 
Laptops

Nation
al 
Open 
Method

             
BTC 
budget, 
NSDS 
Basket 
Fund

05th

Decemb
er 2011

07th

Dece
mber 
2011

15th March 
2012

31st

May 
2012

New Contract 
awarded 
through tender 
process
- 165,738,000
to Robotics 
Solutions Ltd

30 to 
45 
days

80% 16Th July 
2012

54 Hiring 
motorcycles in 
facilitating 
transport of 
four hundred 
fifty one (451) 
sector’s 
supervisors 
during 2012 
population 
and housing 
census data 
collection

451 
Motorcycl
es hired 
for 22 
days

Nation
al 
Open 
Method

            
NSDS 
Basket 
Fund

15th

April 
2012

21st

April 
2012

01st August 
2012

10th

August 
2012

New Contract 
awarded 
through tender 
process
- 193,181,340 
to 
FERWATAMO

22 
DAY
S

Not 
yet 

31st

August 
2012

                                                
ddd Two tears contract – hotel in South province and in Gicumbi
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3eee Printing all 
NISR 
documents/Ce
nsus 
questionnaires 
and 
enumerator’s 
manuals,etc.

Two  
years 
2012-
2013 
contract
- Census 
Question
naires,etc

Nation
al 
Open 
Method

                                           
NSDS 
Basket 
Fund      

01st Spt 
2011

05th

Sept
embe

r 
2011

15th March 
2012

24th

April 
2012

- 75,493,552
Purchase order 
done on 24th

April 2012
- 370,709
- 48,568,747 to 
Printer Set on 
13/06/2012

7 
days 
after 
LPO
of 
20th

July 
2011

100
%

End June 
2012

23/04/12

11/07/12

55 Publication of 
one full page in 
colour in the 
Commonwealth 
Year Book 2012 
NISR profiles 
and its key 
achievements

One full 
page in 
colour

Single 
source

MINIFI
C 
Activiti
es 
MICS

- - 1st April 
2012

10th

April 
2012

13,782,482 25 
days

100
%

30th April 
2012

Total of 
tenders 
awarded/June 
2012

672,274,970

Total 
cumulative up 
to the end of 
June 2012

2,826,479,153

Done at Kigali, on 13/07/2012  

Prepared by:                                                                                                                   Approved by:                                                                                      

Alphonse SHUMBUSHO    Odette MBABAZI                                                                             
Procurement Specialist/NISR                                                                                        Deputy Director General of Corporate Services

                                                
eee One year contract – printing of all NISR docs


